ID		Task	Task Name	Duration	Start	Finish	28 Apr '24										05 May '24	
	U	Mode					Т	F	S	s ·	М	Т	W	Т	F	S	S	1 M
1		-5	Analisis Kebutuhan	6 days	Fri 26/04/24	Fri 03/05/24												
2		-5	Desain	3 days	Mon 06/05/24	Wed 08/05/24											`	
3		*	Weekly Report 1	1 day	Fri 10/05/24	Fri 10/05/24												
4		-5	Pengodean	10 days	Mon 06/05/24	Fri 17/05/24												
5		*	Weekly Report 2	1 day	Fri 17/05/24	Fri 17/05/24												
6		-5	Pengujian & Revisi	10 days	Mon 20/05/24	Fri 31/05/24												
7		*	Report Final Project	1 day	Fri 31/05/24	Fri 31/05/24												



